District 3 Town Hall meeting
Dr. Jennie Robinson
August 29, 2016

/‘ “Restore our Roads”™

HUNTSVILLE
The Star of Alabama
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What's the status?

* As of mid-August, project was about 35 percent
complete at about 20 percent of time

*Phase Il work will begin before Phase | complete

*Based on progress thus far, currently anticipating
completion by maximum incentive deadlines
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What to expect

v'Paving on Martin Road bridge approaches (complete)

v Traffic switched to completed south portion of Martin Road
bridge (Aug. 15)

JRemoval of old Martin Road bridge (Began Aug. 21, continuing

each night Sundays through Thursdays with lane reductions on
Memorial Parkway 9 p.m. to 5 a.m.)

v'Paving on northbound Memorial Parkway service road
(complete)

v'Paving on southbound Memorial Parkway service road (near
complete)



What to expect, continved

Traffic switched to service roads (anticipated Aug. 31)

* Left turns from service roads to Logan Drive and Lily Flagg Road
functioning

* All median crossovers closed; U-turns can be made at Golf Road, Byrd
Spring Road, Logan Drive/Lily Flagg Road and Whitesburg Drive

dSouthbound ramp from Martin Road (anticipated late September)

(Begin construction of Phase |l overpasses (anticipated this year)

* No impact on Phase | traffic expected
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Contact

Seth Burkett

Public Information Specialist
256-505-4964

burketts@dot.state.al.us



